
ID Task Name Duration Start Finish Predecessors Resource Names

1 class 1 - cancelled 1 day? Thu 1/13/11 Thu 1/13/11

2 class 2 - overview 1 day? Tue 1/18/11 Tue 1/18/11

3 class 3 - requirements 1 day? Thu 1/20/11 Thu 1/20/11 2

4 class 4 - ADD 1 day? Tue 1/25/11 Tue 1/25/11

5 class 5 1 day? Thu 1/27/11 Thu 1/27/11

6 class 6 - STSCI 1 day? Tue 2/1/11 Tue 2/1/11

7 class 7 1 day? Thu 2/3/11 Thu 2/3/11

8 class 8 1 day? Tue 2/8/11 Tue 2/8/11

9 class 9 1 day Thu 2/10/11 Thu 2/10/11

10 first architecture review 0 days Sun 1/2/11 Sun 1/2/11

11 class 10 1 day? Tue 2/15/11 Tue 2/15/11

12 class 11 1 day? Thu 2/17/11 Thu 2/17/11

13 class 12 1 day? Tue 2/22/11 Tue 2/22/11

14 class 13 1 day? Thu 2/24/11 Thu 2/24/11

15 class 14 1 day? Tue 3/1/11 Tue 3/1/11

16 class 15/first exam?? 0 days Thu 3/3/11 Thu 3/3/11

17 class 16 1 day? Tue 3/8/11 Tue 3/8/11

18 class 17 1 day? Thu 3/10/11 Thu 3/10/11

19 class 18 1 day? Tue 3/15/11 Tue 3/15/11

20 class 19/second architecture rev 0 days Thu 3/17/11 Thu 3/17/11

21 spring break 1 day? Tue 3/22/11 Tue 3/22/11

22 spring break 1 day? Thu 3/24/11 Thu 3/24/11

23 class 20 1 day? Tue 3/29/11 Tue 3/29/11

24 class 21 1 day? Thu 3/31/11 Thu 3/31/11

25 class 22 1 day? Tue 4/5/11 Tue 4/5/11

26 class 23 1 day? Thu 4/7/11 Thu 4/7/11

27 class 24 1 day? Tue 4/12/11 Tue 4/12/11

28 class 25 1 day? Thu 4/14/11 Thu 4/14/11

29 class 26 1 day? Tue 4/19/11 Tue 4/19/11

30 class 27 1 day? Thu 4/21/11 Thu 4/21/11

31 class 28 1 day? Tue 4/26/11 Tue 4/26/11

32 class 29/final review 0 days Thu 4/28/11 Thu 4/28/11

33 second exam 0 days Fri 5/6/11 Fri 5/6/11
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